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	AMENDMENT OF SOLICITATION/SUBCONTRACT MODIFICATION
	1
	2

	1. AMENDMENT/MODIFICATION NO.  

	2. EFFECTIVE DATE
	3. PROJECT NO. (If applicable)  Task

	
Delivery Order 301
	SEE BLOCK 14C
	MS-11-075

	4. ISSUED BY
	5. ADMINISTERED BY (If other than Item 4)

	Fluor Federal Petroleum Operations Company
	

	850 S. Clearview Parkway
	

	New Orleans, LA 70123-3401
	

	6. FOR INFORMATION CALL:
	[image: image1.wmf]
	A. NAME

BILL BOTTOMLEY
	B. TELEPHONE NO. (NO COLLECT CALLS)
(504) 734-4304
	C. E-MAIL ADDRESS

Bill.Bottomley@SPR.DOE.GOV

	7. NAME AND ADDRESS OF CONTRACTOR
	(()
	8A. AMENDMENT OF SOLICITATION NO.

	Kaough & Jones Electric Company, Inc. 
	 FORMCHECKBOX 

	

	
	
	8B. DATE (SEE ITEM 10)

	ATTN: Daniel Jones
	 FORMCHECKBOX 

	

	328 15th Street
	
	9A. MODIFICATION OF SUBCONTRACT NO.

	Lake Charles, LA 70601
	 FORMCHECKBOX 

	4600000584

	Telephone:  (337) 439-9950
	
	9B. DATED (SEE ITEM 11)

	 FORMCHECKBOX 

	January 12, 2012

	10. THIS ITEM ONLY APPLIES TO AMENDMENT(S) OF SOLICITATIONS

	 FORMCHECKBOX 
 The above numbered solicitation is amended as set forth in Item 12.  The hour and date specified for receipt of Offers  FORMCHECKBOX 
 is extended,  FORMCHECKBOX 
 is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 7 and 13 (A through C), and returning        copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or e-fax which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by e-mail, e-fax, or letter, provided each e-mail, e-fax, or letter makes reference to this amendment, and is received prior to the opening hour and date specified.

	11. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS,
IT MODIFIES THE CONTRACT NO. AS DESCRIBED IN ITEM 12.

	(()
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 12 ARE MADE IN THE

	 FORMCHECKBOX 

	SUBCONTRACT NO. IN ITEM 9A.

	 FORMCHECKBOX 

	B. THE ABOVE NUMBERED CONTRACT IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying offices, appropriation date, etc.) SET FORTH IN ITEM 12, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

	 FORMCHECKBOX 

	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  

SEE CONTRACT CLAUSE, FAR 52.243-4, ENTITLED, “CHANGES.”

	 FORMCHECKBOX 

	D. OTHER (Specify type of modification and authority)

Part I, Section H, Provision H-52, Ordering

	E. IMPORTANT:  Contractor  FORMCHECKBOX 
 is not,  FORMCHECKBOX 
 is required to sign this document and return  ORIGINAL  to the issuing office.

	

	12. DESCRIPTION OF AMENDMENT/MODIFICATION


Delivery Order 301 is issued against subcontract number 4600000584.  
SEE ATTACHED PAGES FOR ITEMS BEING INCORPORATED BY THIS MODIFICATION.

	Except as provided herein, all terms and conditions of this document referenced in Item 8A or 9A, as heretofore changed, remains unchanged and in full force and effect.

	13A. NAME AND TITLE OF SIGNER (Type or print)
	14A. NAME OF SUBCONTRACT ADMINISTRATOR (Type or print)

	
	WILLIAM H. BOTTOMLEY, III

	13B. CONTRACTOR/OFFEROR
	13C. DATE SIGNED


	14B. Fluor Federal PETROLEUM OPERATIONS COMPANY
	14C DATE SIGNED



	BY
	
	
	BY
	
	

	(Signature of person authorized to sign)
	
	
	


12.
DESCRIPTION OF AMENDMENT/MODIFICATION  --  CONTINUATION

Delivery Order 301 is issued to incorporate the following:

The Emergency Electrical Contractor (EEC) is to furnish labor, equipment, materials, and supervision, as directed by the SMTR, to assess and repair nine (9) heat trace circuits that are currently inoperable on the vapor pressure crude oil stabilization/degas plant.  The plant is currently operational at the West Hackberry SPR Site, with process and electrical hazardous present.  In addition, the EEC is tasked to secure the services of a pipe insulation subcontractor; specifically, Zampell in Beaumont, Texas, (POC:  Mark Stone 409-460-4262), to complete the insulation work on the plant that is either missing, damaged, and/or removed as a result of heat trace repairs.  An overview of the work to be performed is provided in the attached description of work, specifications, drawings, and as directed by the SMTR.

A Full-Time Safety Professional is required.  The SMTR is Robert Bowles, who may be reached at (337) 558-3205 and Robert.Bowles@SPR.DOE.GOV, with assistance from Justin Rye, who may be reached at (337) 558- 3241 and Justin.Rye@SPR.DOE.GOV.  Work to be as agreed upon by the SMTR.

Work on site to begin September 3, 2014, with a preliminary inspection of the work site.  Contact the SMTR to set up a day/time for the preliminary inspection.

Contractor shall notify the Subcontract Manager, initially by telecon with confirmation via e-mail, when 75% of the below NOT TO EXCEED dollars have been expended against the delivery order.
***************************************************************************************
	Funding Amount:

$150,000
	Total Subcontract Funding Authorized:

	Previous D.O. Amount:
$0,000
	Prior to This Action:


           $250,285

	
	This Action:



           $ 150,000

	TOTAL N-T-E:

$150,000
	Total Subcontract Funding Authorized:     $400,285


	SUBCONTRACT CEILING:
	$2,101,940.50

	FUNDING AUTHORIZED TO-DATE (N.T.E)
	$400,285

	REMAINING SUBCONTRACT FUNDING (N.T.E.)
	$1,701,655.50

	
	


EXCEPT AS PROVIDED HEREIN, ALL TERMS AND CONDITIONS OF SAID SUBCONTRACT REMAIN UNCHANGED AND IN FULL FORCE AND EFFECT.

05/27/2004

OSF-93-0036-9/98

